APPENDIX C: LIST OF TIP REVISIONS

#	Date	Type	TIP ID	Description of Change
2022-1	6/11/2021	Action	2022-H-288	Project has been moved to Advanced Construction
2022-2	7/13/2021	Action	2021-H-114	Change fiscal year from 2021 to 2022 and change total project cost from $1,995,000 to $2,895,000
2022-3	7/16/2021	Action	2021-H-261	Project cost decreased from $5,300,000 to $5,000,000.
2022-3	7/16/2021	Action	2020-H-274	Project cost decreased from $3,000,000 to $2,800,000

Type: Amend=Amendment, Action=Administration Action, AC=Advanced Construction