

## APPENDIX C: LIST OF TIP REVISIONS

#	Date	Type	TIP ID	Description of Change
<a href="#">2022-1</a>	6/11/2021	AC	2022-H-288	Project has been moved to Advanced Construction.
<a href="#">2022-2</a>	7/13/2021	Action	2021-H-114	Change fiscal year from 2021 to 2022 and change total project cost from \$1,995,000 to \$2,895,000.
<a href="#">2022-3</a>	7/16/2021	Action	2021-H-261	Project cost decreased from \$5,300,000 to \$5,000,000.
<a href="#">2022-3</a>	7/16/2021	Action	2020-H-274	Project cost decreased from \$3,000,000 to \$2,800,000.
<a href="#">2022-4</a>	8/11/2021	Amend	2020-H-239	Project cost increased from \$2,500,000 to \$3,800,000.
<a href="#">2022-4</a>	8/11/2021	Amend	2020-H-240	Project was removed from the program.
<a href="#">2022-4</a>	8/11/2021	Amend	2020-H-273	Project cost decreased from \$1,000,000 to \$900,000 and the federal funding source has changed.
<a href="#">2022-4</a>	8/11/2021	Amend	2021-H-275	Project was removed from the program.
<a href="#">2022-4</a>	8/11/2021	Amend	2023-H-276	Project was removed from the program.
<a href="#">2022-4</a>	8/11/2021	Amend	2023-H-277	Project was removed from the program.
<a href="#">2022-4</a>	8/11/2021	Amend	2025-H-289	New project added to the program.
<a href="#">2022-4</a>	8/11/2021	Amend	2025-H-290	New project added to the program.
<a href="#">2022-4</a>	8/11/2021	Amend	2025-H-291	New project added to the program.
<a href="#">2022-4</a>	8/11/2021	Amend	2021-H-269	Project alignment change and total project cost increase from \$125,000 to \$375,000.
<a href="#">2022-4</a>	8/11/2021	Amend	2022-H-292	New project added to the program.
<a href="#">2022-5</a>	12/8/2021	Amend	2025-H-294	New project added to the program.
<a href="#">2022-5</a>	12/8/2021	Amend	2026-H-293	New project added to the program.
<a href="#">2022-5</a>	12/8/2021	Amend	2026-H-295	New project added to the program.
<a href="#">2022-5</a>	12/8/2021	Amend	2023-H-296	New project added to the program.
<a href="#">2022-6</a>	11/24/2021	AC	2020-H-239	Project has been moved to Advanced Construction.

<a href="#">2022-6</a>	11/24/2021	Action	2020-H-270	Federal STU funding decrease greater than 50% of MPO annual allocation.
<a href="#">2022-6</a>	11/24/2021	Action	2025-H-281	Federal STU funding decrease greater than 50% of MPO annual allocation.
<a href="#">2022-6</a>	11/24/2021	Action	2025-H-282	Change fiscal year.
<a href="#">2022-6</a>	11/24/2021	Action	2024-H-280	Federal STU funding decrease greater than 50% of MPO annual allocation.
<a href="#">2022-7</a>	2/6/2022	Action	2022-H-272	Federal STU funding decrease less than 50% of MPO annual allocation.
<a href="#">2022-7</a>	2/6/2022	AC	2022-H-288	Project has been moved from Advanced Construction to Active Status.
<a href="#">2022-7</a>	2/6/2022	Action	2022-H-292	Federal STU funding decrease less than 50% of MPO annual allocation.
<a href="#">2022-8</a>	3/9/2022	AC	2020-H-272	Project has been moved to Active Status.
<a href="#">2022-8</a>	3/9/2022	AC	2022-H-274	Project has been moved to Active Status.
<a href="#">2022-9</a>	4/13/2022	Amend	2020-H-274	Project cost increased from \$2,800,000 to \$3,900,000.
<a href="#">2022-9</a>	4/13/2022	Amend	2021-H-269	Project cost increased using CRRSAA funding.
<a href="#">2022-10</a>	3/24/2022	AC	2021-H-114	Project has been moved to Advanced Construction.
<a href="#">2022-10</a>	3/24/2022	AC	2021-H-261	Project has been moved to Advanced Construction.
<a href="#">2022-11</a>	4/18/2022	AC	2020-H-239	Project has been moved to Active Status.
<a href="#">2022-12</a>	5/4/2022	AC	2021-H-119	Project has been moved to Advanced Construction.

Type: Amend=Amendment, Action=Administration Action, AC=Advanced Construction